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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000664
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  13-Feb-2008
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Meetings attended 13:00 Daily Mesting

ZPMC brought up the following issues:

The status of the CWR’s for the OBG Transverse cracks.

- Cdltrans returned these Approved as noted to ABF yesterday.

- | reiterated that:

o Caltrans wants to be informed when the repair work begins

0 We want to be able to see the excavated locations before they are
re-welded

0 We need to see the QC documentation from the day when the origina
welds were performed.

The status of the Weekly Welding Report issue?

- QCM Jim Bowers, has written aletter regarding ABF s position on the
issue. ABF/ZPMC considers that they have met the contract requirements
with what has been submitted previoudly. | indicated | would discuss this
with Ady and Josh.

Specific questions regarding the status of some HSR’sand CWR's.

- | reminded everybody that we had agreed last week that questions
regarding specific submittals could be more expeditiously answered
one-on-one after the meeting (by going down the hall and discussing the
transmittal log).

ABF brought up the following issues:

There are two HSR' s regarding the 89m Mock-up which ZPMC submitted
to ABF today which they would like answered as soon as possible. |
indicated that we would do our best to expedite them, as soon asthey are

transmitted to us.
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Caltrans brought up the following issues:

Does ABF/ZPMC have a date yet for when they will begin Diaphragm
production?

Hu Gang indicated that he did not know, but that tomorrow he might know
something.

Does ABF/ZPMC have a date yet when they plan to begin closed rib
welding?

Same answer as above... (Mr Hu indicated that ZPMC may have a
schedule for us tomorrow.)

| reiterated that Caltrans has requested:

- To beinformed as to when the repairs will begin on the cracks (both the
transverse cracks in the floor beams and side plate, and the cracks in the
tower mock-ups).

- To be able to see the excavated areas where the cracks where before
welding is performed in these repairs.

Regarding Materials, | brought up the following issues:

- The check samples were identified and tagged by Caltrans inspectors on
January 18th, have not arrived at the testing 1ab. What is the status of these
samples?

(ZPMC indicated that they would look into these.)

- Cdtransis available to Identify and tag check-samples from recently
submitted materials batches. When will ZPMC be available for these.
(Again ZPMC indicated that they will provide a schedule tomorrow.)

| showed a photo of some structures which was taken by one of our
inspectorsin the shop today and asked whether or not this was preparation
for the OBG jig.

ZPMC indicated that they thought these items were for another project,
however, they would look into it.
(I will attach the photosto this DPJ.)

2 Key conversations Within ahaf hour after out daily meeting, Dave McClary had heard from
inspectors on the floor that ZPMC is planning on starting u-rib welding
tomorrow morning at 8:00.

3 Logistics Both ABF and Caltrans traveled to and from Changxing Island today on
public ferries, as ZPMC had communicated to ABF and to Caltrans that
their ferries were not running. It was later discovered that ZPMC had run
both an 8:00 AM and a 10:00 AM ferry.
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I nspected By: Dautermann,Peter Quality Assurance I nspector

Reviewed By: Wahbeh,Mazen QA Reviewer
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